MEAL CONNECT

MEAL-209 | Risk & Decision Log — Implementation Reference

Team Apex • Sprint 1 baseline • Version 1.3 • 01 November 2026

1. Purpose and working rules

This register makes material project delivery, technical, security and data risks visible to all seven team members. It also records decisions the implementation must follow. Keep the current PDF in GitHub develop/docs/project-management/ and attach it to Jira MEAL-209; update the register whenever risk exposure or an implementation decision changes.

Field	Usage
Likelihood / Impact	L = Low, M = Medium, H = High. Values are initial planning estimates, not measured probabilities.
Risk owner	An accountable project role is shown until an individual is assigned; each owner tracks mitigation and evidence.
Risk status	Open = action needed; Monitoring = watch the trigger; Mitigated = action implemented; Closed = evidence shows exposure resolved.
Update trigger	New blocker, unexpected failure, changed architecture, changed schedule, or a material MVP scope change.
Escalation	Raise High-impact issues and blockers promptly in Jira/team communication and notify the Scrum Master.

2. Material project risk register

ID / Area	Risk and impact	L / I	Accountable role	Mitigation and trigger
R-01 · Delivery / schedule	Sprint 7 integration, QA and documentation workload delays final demo	H/H	Scrum Master + Sprint 7 owner	Protect time for integration from Sprint 2; define weekly feature exit criteria; track burndown and critical blockers Trigger: At-risk sprint deliverable or incomplete integration by Sprint 6
R-02 · Integration	Frontend and FastAPI implement incompatible payloads/routes	H/H	MEAL-62 owner + module owners	Approve versioned API contract; mock API checks; PR reviews and module demos Trigger: UI cannot consume API without interface changes
R-03 · Database / allocations	Two NGO approvals oversubscribe donation quantity	M/H	Backend + database owners	PostgreSQL transactional row lock / conditional update; checks and concurrent approval tests Trigger: Simultaneous approval requests or allocation mismatch

ID / Area	Risk and impact	L / I	Accountable role	Mitigation and trigger
R-04 · Access & privacy	Unverified or unauthorized organization accesses donation/approval actions	M/H	Auth/backend + QA owners	Server-side role, active membership, organization type and verification checks; negative tests Trigger: Protected endpoint accepts invalid role or organization
R-05 · Food safety / expiry	Expired or unsuitable food remains requestable	M/H	Donation module owner + QA	Validate pickup deadlines, storage/allergen disclosures, expiry transitions; verify pilot food-safety procedures separately Trigger: Expired listing appears requestable
R-06 · Environment	Angular 21/Node.js, Python and PostgreSQL version differences disrupt direct localhost setup (no Docker)	H/M	MEAL-63 + MEAL-163 owners	Verify Node.js/npm/Angular CLI/TypeScript and Python/PostgreSQL versions on all 7 laptops; pin npm lockfile and Python requirements; clean setup test Trigger: one member cannot build/run frontend or API
R-07 · Git workflow	Direct changes to main or merge conflicts disrupt stable baseline	M/M	Repo maintainer / Scrum Master	Feature branches from develop, Pull Requests, review, protected main if permissions allow Trigger: Conflicting PRs or accidental main push
R-08 · Scope creep	Extra features delay Must Have donation lifecycle	M/H	Scrum Master + product decision owner	Use MVP v1.1 as scope baseline; defer AI, GPS, payments, native apps, general food-request posts and partial approvals Trigger: New task outside accepted MVP
R-09 · Data integrity	Duplicate pickups/distributions or invalid quantities inflate impact reports	M/H	Database + QA owners	UNIQUE FKs, CHECKs, transactional state rules, report calculations from confirmed records Trigger: Duplicate record or confirmed amount > approved amount
R-10 · Review / continuity	Rotating Scrum Master and cross-functional assignments cause missed decisions or handoffs	M/M	Outgoing + incoming Scrum Masters	Maintain decision log, owners and links; structured weekly handover and review of unresolved blockers Trigger: Incoming lead cannot identify owner/decision

ID / Area	Risk and impact	L / I	Accountable role	Mitigation and trigger
R-11 · Angular adoption	Angular CLI app setup, routing, API integration or onboarding consumes extra Sprint 2 effort	M/H	Frontend lead + Scrum Master	Use Angular 21 scaffold and agreed HttpClient/API conventions; short pair-programmed startup/demo; keep MVP features fixed Trigger: Angular app/API integration blocked

3. Decision register — project working baseline

"Selected" means this is the project implementation baseline; "Specified" means documented for development but not necessarily implemented or tested. Use the latest MEAL-5, MEAL-6 and MEAL-62 technical guides when implementing.

Decision / topic	Direction for development	State	Decision owner (role)
D-01 · Donation requests	NGOs request a quantity from an existing donation only. Restaurant approves the full requested quantity or rejects; no partial approval.	Selected	Project lead / donation module owner
D-02 · MVP scope	No independent NGO food-request posting, payments, AI matching, live GPS or native apps. Localhost demonstration.	Selected	Project lead / Scrum Master
D-03 · Architecture	Angular 21 + TypeScript + SCSS SPA → FastAPI REST/JSON → PostgreSQL. Browser never accesses the database directly.	Selected	Architecture owner (MEAL-5)
D-04 · Data design	MEAL-6 ten-table DBML and ERD; full-request reservation in a PostgreSQL transaction; UNIQUE pickup and distribution linkage.	Specified; implementation pending	Database/backend owners
D-05 · Git workflow	main remains stable; develop integrates features; task branches and Pull Requests for changes.	In use	Repository maintainer
D-06 · API specification	MEAL-62 v1.3 defines /api/v1 naming, JSON payloads, errors, pagination and status codes; backend should match its contract.	Specified; implementation pending	API/backend owners
D-07 · Authentication	Bearer JWT and backend role, membership and verification authorization according to MEAL-62/63; never store secrets in Git.	Specified; implementation pending	Authentication/backend owner
D-08 · Local services	Angular dev server, FastAPI service and PostgreSQL run directly on localhost; Docker not required. Record actual runtime versions.	Selected; versions to record	Environment/setup owner

Decision / topic	Direction for development	State	Decision owner (role)
D-09 · Angular initialization	Angular 21 frontend created with routing/SCSS and confirmed to serve welcome page; merged to develop, obsolete placeholder folders removed.	Implemented (frontend scaffold)	Frontend/repository owner

4. Practical risk-handling workflow

1. Create or update a Jira issue for a material risk, especially when it blocks work across roles.
2. Record likelihood, impact, the triggering condition, accountable owner role, next mitigation step and target sprint.
3. Run mitigation and capture verifiable evidence (test result, commit, PR, configuration check, or demonstration).
4. Reassess at each sprint handover and whenever a trigger occurs. Mark a risk Closed only when the concern is demonstrably resolved.
5. For any changed technical decision, update MEAL-209 first and then update impacted guides (MEAL-5, MEAL-6, MEAL-62, MEAL-63, MEAL-163, MEAL-197).

5. Immediate delivery priorities

Priority	Required action	Evidence
High	Implement transaction-safe quantity allocation and simultaneous approval tests.	MEAL-6 migrations, backend tests
High	Enforce verified organization / role / active membership checks at every protected API.	Authorization tests, endpoint checks
High	Implement MEAL-62 request/response and error contracts in Angular and FastAPI.	API smoke test, OpenAPI output
High	Confirm Node/Python/PostgreSQL versions on seven developer laptops and run clean local setup.	MEAL-163 version register and setup checks
Medium	Maintain feature-branch PR workflow and keep main stable.	PR history and Git status
Medium	Update risk owners and statuses during weekly sprint handover.	Jira risk links and current register

6. References and maintenance

MEAL-5 v1.3 System Architecture; MEAL-61 v1.3 High-Level Architecture; MEAL-6 ERD/DBML and data-model guide; MEAL-62 v1.3 Complete MVP API Contract; MEAL-63 v1.3 Backend Configuration; MEAL-163 v1.3 Prerequisites; MEAL-197 v1.3 Project Overview; MEAL-161 GitHub setup. Refer to these technical artifacts for detailed implementation rules.

Risk likelihood, impact and role owners are documented as working planning values. Actual named owner assignments and the progress of mitigation must be maintained in Jira. This document contains no approval, reviewer or sign-off requirement.