MEAL CONNECT

Sprint 1 — Risk and Decision Log

JIRA MEAL-209 | 28 October – 3 November 2026 | Version 1.2 — Review Draft

1. Purpose, acceptance and control

Maintain one visible register of material project delivery, security, integration and quality risks, and record important decisions, decision owners and follow-up actions for Meal Connect. This is a living register, not a statement that all risks have been resolved.

JIRA acceptance criterion (MEAL-209): “Material project risks are visible to the team.” Priority in sprint CSV: Medium. Risk likelihood and impact below are proposed initial assessments to validate at Sprint Planning/Review; names and approvals have not been supplied.

Control	Working agreement
Deadline and cadence	Sprint 1–7; project deadline 18 Dec 2026. Review open high risks at daily stand-up and full register at weekly sprint review.
Owner assignment	Role-based proposed owner until a member is assigned in JIRA; owner records mitigations and evidence.
Likelihood / impact	Low / Medium / High. Priority initially based on qualitative assessment; reassess on triggers.
Status	Open / Monitoring / Mitigated / Closed; do not close without evidence.
Storage	Attach to MEAL-209 and retain an editable master copy under docs/project-management/ on develop branch.

2. Risk register — baseline assessment (proposed)

Risk owners below are proposed roles, not confirmed named assignees. All risks begin Open or Monitoring until the team validates them.

ID / Category	Risk / consequence	L / I	Proposed owner	Mitigation / trigger
R-01 · Delivery / schedule	Sprint 7 integration, QA and documentation workload delays final demo	H/H	Scrum Master + Sprint 7 owner	Protect time for integration from Sprint 2; define weekly feature exit criteria; track burndown and critical blockers | Trigger: At-risk sprint deliverable or incomplete integration by Sprint 6
R-02 · Integration	Frontend and FastAPI implement incompatible	H/H	MEAL-62 owner + module owners	Approve versioned API contract; mock API checks; PR

	payloads/routes			reviews and module demos | Trigger: UI cannot consume API without interface changes
R-03 · Database / allocations	Two NGO approvals oversubscribe donation quantity	M/H	Backend + database owners	PostgreSQL transactional row lock / conditional update; checks and concurrent approval tests | Trigger: Simultaneous approval requests or allocation mismatch
R-04 · Access & privacy	Unverified or unauthorized organization accesses donation/approval actions	M/H	Auth/backend + QA owners	Server-side role, active membership, organization type and verification checks; negative tests | Trigger: Protected endpoint accepts invalid role or organization
R-05 · Food safety / expiry	Expired or unsuitable food remains requestable	M/H	Donation module owner + QA	Validate pickup deadlines, storage/allergen disclosures, expiry transitions; verify pilot food-safety procedures separately | Trigger: Expired listing appears requestable
R-06 · Environment	Angular 21/Node.js, Python and PostgreSQL version differences disrupt direct localhost setup (no Docker)	H/M	MEAL-63 + MEAL-163 owners	Verify Node.js/npm/Angular CLI/TypeScript and Python/PostgreSQL versions on all 7 laptops; pin npm lockfile and Python requirements; clean setup test | Trigger: one member cannot build/run frontend or API
R-07 · Git workflow	Direct changes to main or merge conflicts disrupt stable baseline	M/M	Repo maintainer / Scrum Master	Feature branches from develop, Pull Requests, review, protected main if permissions allow | Trigger: Conflicting PRs or accidental main push
R-08 · Scope creep	Extra features delay	M/H	Scrum Master +	Use MVP v1.1 as

	Must Have donation lifecycle		product decision owner	scope baseline; defer AI, GPS, payments, native apps, general food-request posts and partial approvals | Trigger: New task outside accepted MVP
R-09 · Data integrity	Duplicate pickups/distributions or invalid quantities inflate impact reports	M/H	Database + QA owners	UNIQUE FKs, CHECKs, transactional state rules, report calculations from confirmed records | Trigger: Duplicate record or confirmed amount > approved amount
R-10 · Review / continuity	Rotating Scrum Master and cross-functional assignments cause missed decisions or handoffs	M/M	Outgoing + incoming Scrum Masters	Maintain decision log, owners and links; structured weekly handover and review of unresolved blockers | Trigger: Incoming lead cannot identify owner/decision
R-11 · Angular adoption	Angular CLI app setup, routing, API integration or onboarding consumes extra Sprint 2 effort	M/H	Frontend lead + Scrum Master	Use Angular 21 scaffold and agreed HttpClient/API conventions; short pair-programmed startup/demo; keep MVP features fixed | Trigger: Angular app/API integration blocked

Initial risk statuses: R-01 to R-06, R-09 and R-10 = Open; R-07 and R-08 = Monitoring. Team must validate both likelihood and impact.

Revision v1.2: Architecture now uses Angular 21 + TypeScript, FastAPI and PostgreSQL directly on localhost. Docker is not required. The risks/decisions below must be reviewed by the team; owners remain proposed role placeholders.

3. Decision log — confirmed scope vs proposed technical choices

ID / Topic	Decision or candidate decision	Status	Owner / evidence
D-01 · MVP workflow	NGOs select a quantity FROM an existing published donation. Business approves FULL selected quantity or rejects. No partial	Confirmed in team discussion	Project lead / product owner | MEAL-6 decision document; Sprint 2 request workflow

	approval.		
D-02 · Boundaries	No general NGO food-request posting, AI matching, live GPS, payments, or native apps in current MVP. Localhost demo only.	Scope baseline	Product owner / Scrum Master | MVP Scope v1.1
D-03 · Architecture	Three-tier browser Angular 21 + TypeScript SPA → FastAPI REST API → PostgreSQL; component templates use HTML/CSS/SCSS; no browser-to-DB access.	Team-selected frontend; layered architecture baseline	MEAL-5 owner + supervisor | MEAL-5, MEAL-61
D-04 · Database	10-table MEAL-6 reviewed DBML is logical design baseline; allocations reserved transactionally; unique pickup and distribution per request/pickup.	Design baseline, implementation pending	MEAL-6 DB owner | Reviewed DBML, notes
D-05 · Git collaboration	main stable; develop integration; use task-based feature branches and PRs.	Team working approach	Repo maintainer / Scrum Master | MEAL-161 repository setup
D-06 · API conventions	/api/v1, JSON snake_case, standard error envelope, Swagger/OpenAPI locally.	Proposed pending review	MEAL-62 owner + backend | MEAL-62 specification
D-07 · Authentication	Signed bearer JWT and token lifecycle details.	Proposed; not approved	Auth/backend owner + supervisor | MEAL-5 open decisions, MEAL-63
D-08 · Environment	All seven members report Angular 21, Python and PostgreSQL locally installed; direct localhost development, no Docker; exact versions and dependency pins pending checks.	Direct localhost confirmed; versions pending verification	MEAL-63 / MEAL-163 owners | MEAL-63 v1.1, MEAL-163
D-09 · Frontend / Docker	Team unanimously selected Angular 21 + TypeScript frontend. Docker/containerization not required for current localhost MVP. Change does not add features.	Team confirmed; v1.2 docs updated; supervisor review if required	Frontend lead + Scrum Master | MEAL-5/61/62/63/163/197 v1.2

4. Action items, escalation and cadence

Action	Proposed accountable role	Due / evidence
Confirm probability/impact, replace role placeholders with	Sprint 1 Scrum Master	Before Sprint 1 review; register updated

actual owners and add Jira issue links		
Review final ERD constraint implementation and cancellation policy	Database + backend leads	During Sprint 2; migrations and tests
Approve API contract and authentication choice; document errors and permissions	Backend + frontend representatives	Before integrating auth/request UIs
Confirm baseline versions and validate fresh localhost installation	MEAL-63 / MEAL-163 owners	Sprint 2 environment setup evidence
Review open risks and hand over decisions to next Scrum Master	Outgoing and incoming Scrum Masters	Each sprint retrospective / handover
Verify Angular 21 CLI build, npm lockfile, local CORS and Angular → FastAPI smoke test on team laptops	Frontend + backend leads	Sprint 2; recorded commands/versions and evidence

Escalation rule

Escalate immediately in the team/JIRA when a High-impact risk becomes active, a task blocks two workstreams, or a decision changes the documented MVP scope. Record the affected JIRA tasks, chosen response, responsible owner and date. Do not silently alter the baseline.

5. Review and sign-off

Check	Status
Material project risks recorded and visible to all team members	Prepared in this draft; upload/link pending
Likelihood / impact assessed by team	Proposed; confirmation pending
Named accountable risk / decision owners assigned	Pending JIRA/team confirmation
Core scope / workflow decisions captured accurately	Full Approval/Reject and Angular 21/No-Docker team decisions documented; final team review pending
Open design decisions and dependency actions tracked	Documented; follow-up required
Reviewer / supervisor approval	Pending

Reviewed by: _____ Review date: _____ Outcome: Approved / Changes requested

Review notes: _____

Source baseline

Meal Connect Project Proposal; MVP Scope v1.1; finalized Angular 21 / No-Docker MEAL-5, MEAL-61 and MEAL-62 v1.2; MEAL-63 / MEAL-163 v1.2; MEAL-6 DBML, reviewed notes and Full Approval/Reject decision; MEAL-161 repository. Team-selected frontend and no-Docker decision recorded in D-09 below; exact versions still pending verification.